
ID Task Name Work Duration Start Finish
1 New Jersey Statewide Voter Registration System (SVRS) 73,105 hrs 728 days Tue 3/1/05 Mon 12/31/07
2 Phase 1 - Project Initiation Phase 868 hrs 34 days Tue 3/1/05 Fri 4/15/05
3 P1a - Detailed Project Plan 180 hrs 10 days Tue 3/1/05 Mon 3/14/05
4 P1a-Establish WBS and Resource Allocations for Each Phase 0 hrs 3 days Tue 3/1/05 Thu 3/3/05
5 P1a-Review Detail Plans with Team Leads 0 hrs 1 day Fri 3/4/05 Fri 3/4/05
6 P1a-Create Master Level Detail Project Plan 0 hrs 3 days Wed 3/2/05 Fri 3/4/05
7 P1a-Review/Revise Project Plan with State Project Manager 0 hrs 3 days Mon 3/7/05 Wed 3/9/05
8 P1a-Review/Submit/Obtain Sign-off of Project Plan 0 hrs 3 days Thu 3/10/05 Mon 3/14/05
9 P1b - Organizational Change Management Plan (OCMP) 360 hrs 15 days Mon 3/28/05 Fri 4/15/05

10 P1b-Establish OCMP WBS and Resource Allocations for Each Stage 0 hrs 3 days Mon 3/28/05 Wed 3/30/05
11 P1b-Review Detail Plans with Team Leads 0 hrs 1 day Thu 3/31/05 Thu 3/31/05
12 P1b-Create Master Level Detail OCM Project Plan 0 hrs 3 days Fri 4/1/05 Tue 4/5/05
13 P1b-Review/Revise Project Plan with State Change Manager 0 hrs 3 days Wed 4/6/05 Fri 4/8/05
14 P1b-Review/Submit/Obtain Sign-Off of OCM Project Plan 0 hrs 5 days Mon 4/11/05 Fri 4/15/05
15 P1c - Project Kickoff Meeting 120 hrs 5 days Mon 3/7/05 Fri 3/11/05
16 P1c-Assemble Project Team 0 hrs 1 day Mon 3/7/05 Mon 3/7/05
17 P1c-Identify Key State Stakeholders and Participants 0 hrs 1 day Mon 3/7/05 Mon 3/7/05
18 P1c-Schedule Project Kickoff Meeting 0 hrs 1 day Mon 3/7/05 Mon 3/7/05
19 P1c-Conduct Project Kickoff Meeting 0 hrs 1 day Tue 3/8/05 Tue 3/8/05
20 P1c-Document Project Kickoff Meeting 0 hrs 1 day Wed 3/9/05 Wed 3/9/05
21 P1c-Review/Submit/Obtain Sign-off of Project Kickoff Meeting Minutes 0 hrs 2 days Thu 3/10/05 Fri 3/11/05
22 P1d - Statement of Work (SOW) 120 hrs 19 days Tue 3/15/05 Fri 4/8/05
23 P1d-Determine and Confirm State Objectives via Meeting with DoE 0 hrs 3 days Tue 3/15/05 Thu 3/17/05
24 P1d-Confirm and Detail Project Scope 0 hrs 3 days Fri 3/18/05 Tue 3/22/05
25 P1d-Detail SOW components (sections) 0 hrs 5 days Wed 3/23/05 Tue 3/29/05
26 P1d-Detail Project Organization, Roles, and Processes 0 hrs 5 days Wed 3/23/05 Tue 3/29/05
27 P1d-Detail Project organizational chart 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
28 P1d-Detail Project Communication Plan 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
29 P1d-Detail Risk Management Procedures 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
30 P1d-Detail Issue Management Procedures 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
31 P1d-Detail Quality Assurance Procedures 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
32 P1d-Detail Change Management Procedures 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
33 P1d-Detail Acceptance Criteria Procedures 0 hrs 3 days Fri 3/25/05 Tue 3/29/05
34 P1d-Review/Revise SOW with State Project Manager 0 hrs 3 days Wed 3/30/05 Fri 4/1/05
35 P1d-Review/Submit/Obtain Sign-off of SOW 0 hrs 5 days Mon 4/4/05 Fri 4/8/05
36 P1e-State User Demonstration 88 hrs 7 days Thu 3/10/05 Fri 3/18/05
37 P1e-Schedule Application Demonstration and Secure Facilities for Demo 0 hrs 2 days Thu 3/10/05 Fri 3/11/05
38 P1e-Provide Application Demonstration/Orientation Workshop 0 hrs 2 days Tue 3/15/05 Wed 3/16/05
39 P1e-Document State Comments and Incorporate with Gap Analysis 0 hrs 2 days Thu 3/17/05 Fri 3/18/05
40 Milestone 1 -  Project Kickoff Meeting Completed 0 hrs 0 days Wed 3/9/05 Wed 3/9/05
41 Milestone 2 - Application Demonstration Completed 0 hrs 0 days Wed 3/16/05 Wed 3/16/05
42 Phase 2 - Business Needs Assessment / Gap Analysis 2,884 hrs 46 days Wed 3/9/05 Wed 5/11/05
43 P2a - Gap Analysis 1,004 hrs 34 days Wed 3/9/05 Mon 4/25/05
44 P2a-Gap Analysis Sessions 824 hrs 21 days Wed 3/9/05 Wed 4/6/05
45 P2a-Schedule and Prepare for JAD Sessions with State SMEs/DoE/S 0 hrs 4 days Wed 3/9/05 Mon 3/14/05
46 P2a-Conduct JAD Sessions to Gather Business Requirements 0 hrs 15 days Thu 3/17/05 Wed 4/6/05
47 P2a-Document JAD Sessions 0 hrs 14 days Fri 3/18/05 Wed 4/6/05
48 P2a-Finalize Gap Templates 180 hrs 34 days Wed 3/9/05 Mon 4/25/05
49 P2a-Match Requirements to System Features & Capabilities 0 hrs 5 days Wed 3/9/05 Tue 3/15/05
50 P2a-Analyze and Prioritize Gaps 0 hrs 2 days Thu 4/7/05 Fri 4/8/05
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51 P2a-Prepare Gap Templates (Documents) Per Module 0 hrs 5 days Mon 4/11/05 Fri 4/15/05
52 P2a-Distribute/Review/Revise Gap Templates with State Stakeholder 0 hrs 3 days Mon 4/18/05 Wed 4/20/05
53 P2a-Review/Submit/Obtain Signoff of Gap Templates 0 hrs 3 days Thu 4/21/05 Mon 4/25/05
54 P2b - Functional Requirements Specification Document (FRSD) 720 hrs 18 days Thu 4/7/05 Mon 5/2/05
55 P2b-Review Gap Analysis Documents 0 hrs 2 days Thu 4/7/05 Fri 4/8/05
56 P2b-Detail Overview, Objectives and Assumptions 0 hrs 10 days Mon 4/11/05 Fri 4/22/05
57 P2b-Detail Process Flows and Scenarios 0 hrs 10 days Mon 4/11/05 Fri 4/22/05
58 P2b-Detail Module Functionality, Screen Processing, Business Rules 0 hrs 10 days Mon 4/11/05 Fri 4/22/05
59 P2b-Prepare/Distrbute Draft FRSD (Internal QA Review) 0 hrs 10 days Mon 4/11/05 Fri 4/22/05
60 P2b-Distribute/Review/Revise FRSD with Key State Stakeholders 0 hrs 3 days Mon 4/25/05 Wed 4/27/05
61 P2b-Review/Submit/Obtain Signoff of FRSD 0 hrs 3 days Thu 4/28/05 Mon 5/2/05
62 P2c - Requirements Traceability Matrix(RTM) Baseline 200 hrs 25 days Thu 4/7/05 Wed 5/11/05
63 P2c-Review Gap Analysis Documents 0 hrs 1 day Thu 4/7/05 Thu 4/7/05
64 P2c-Review Business Requirements 0 hrs 1 day Mon 4/25/05 Mon 4/25/05
65 P2c-Map Gathered Requirements to RFP 0 hrs 3 days Tue 4/26/05 Thu 4/28/05
66 P2c-Prepare/Distrbute Draft RTM (Internal QA Review) 0 hrs 3 days Fri 4/29/05 Tue 5/3/05
67 P2c-Distribute/Review/Revise RTM with Key State Stakeholders 0 hrs 3 days Wed 5/4/05 Fri 5/6/05
68 P2c-Review/Submit/Obtain Signoff of RTM 0 hrs 3 days Mon 5/9/05 Wed 5/11/05
69 P2d - Organizational Change Management Initialization 480 hrs 20 days Mon 4/11/05 Fri 5/6/05
70 P2d-Verify Business Imperatives 0 hrs 4 days Mon 4/11/05 Thu 4/14/05
71 P2d-Establish Sponsorship 0 hrs 4 days Mon 4/11/05 Thu 4/14/05
72 P2d-Validate Change Roles 0 hrs 4 days Mon 4/11/05 Thu 4/14/05
73 P2d-Assess Change Impact 0 hrs 4 days Mon 4/11/05 Thu 4/14/05
74 P2d-Assess Culture / Change History 0 hrs 5 days Fri 4/15/05 Thu 4/21/05
75 P2d-Identify Incentives to Changes 0 hrs 1 day Fri 4/22/05 Fri 4/22/05
76 P2d-Develop Change Strategies 0 hrs 2 days Mon 4/25/05 Tue 4/26/05
77 P2d-Design Communication Program 0 hrs 5 days Wed 4/27/05 Tue 5/3/05
78 P2d-Develop Change Integration Program 0 hrs 6 days Wed 4/27/05 Wed 5/4/05
79 P2d-Obtain Approval of Change and Communication Programs 0 hrs 1 day Thu 5/5/05 Thu 5/5/05
80 P2d-Publish Approval Plans 0 hrs 1 day Fri 5/6/05 Fri 5/6/05
81 Conduct As-Is Process Assessment 0 hrs 20 days Mon 4/11/05 Fri 5/6/05
82 P2e - County Site Surveys 480 hrs 41 days Tue 3/15/05 Tue 5/10/05
83 P2e-Determine Site Order to Survey 0 hrs 5 days Tue 3/15/05 Mon 3/21/05
84 P2e-Arrange with Site Contacts for Visits 0 hrs 8 days Tue 3/22/05 Thu 3/31/05
85 P2e-Conduct Site Surveys 0 hrs 25 days Fri 4/1/05 Thu 5/5/05
86 P2e-Complete Report of County Technical Status 0 hrs 3 days Fri 5/6/05 Tue 5/10/05
87 Milestone 3 - Requirement Documents Accepted 0 hrs 0 days Wed 5/11/05 Wed 5/11/05
88 Phase 3 - Design and Implementation Planning 4,420 hrs 77 days Tue 5/3/05 Fri 8/19/05
89 P3a - Technical Architecture Design Document (TADD) 1,274 hrs 34 days Tue 5/3/05 Mon 6/20/05
90 P3a-Review Gap Analysis, Business and Technical Requirements 0 hrs 5 days Tue 5/3/05 Mon 5/9/05
91 P3a-Detail Overview, Objectives and Assumptions 0 hrs 5 days Tue 5/3/05 Mon 5/9/05
92 P3a-Detail Architectural Components (Hardware, Software, Design) 0 hrs 7 days Tue 5/10/05 Wed 5/18/05
93 P3a-Detail Development Environment 0 hrs 5 days Thu 5/19/05 Wed 5/25/05
94 P3a-Detail System Architecture 0 hrs 5 days Thu 5/26/05 Thu 6/2/05
95 P3a-Detail Logical Data Model and DDL 0 hrs 3 days Fri 6/3/05 Tue 6/7/05
96 P3a-Prepare/Distribute Draft Technical Architecture Design Document (Int 0 hrs 3 days Wed 6/8/05 Fri 6/10/05
97 P3a-Distribute/Review/Revise TADD with Key IT State Stakeholders 0 hrs 3 days Mon 6/13/05 Wed 6/15/05
98 P3a-Review/Submit/Obtain Signoff of TADD 0 hrs 3 days Thu 6/16/05 Mon 6/20/05
99 P3b - Hardware and Software Deployment and Installation Plan 594 hrs 17 days Tue 6/21/05 Thu 7/14/05

100 P3b-Develop/Document Network Management Plan 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
101 P3b-Develop/Document Network Configuration 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
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102 P3b-Develop/Document Software Configuration 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
103 P3b-Develop Software Management Plan 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
104 P3b-Develop/Document Hardware Configuration 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
105 P3b-Develop Hardware Management Plan 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
106 P3b-Prepare Hardware/Software Deployment and Installation Plan 0 hrs 1 day Wed 7/6/05 Wed 7/6/05
107 P3b-Distribute/Review/Revise H/S Plan with Key IT State Stakeholders 0 hrs 3 days Thu 7/7/05 Mon 7/11/05
108 P3b-Review/Submit/Obtain Signoff of H/S Plan 0 hrs 3 days Tue 7/12/05 Thu 7/14/05
109 P3c - Data Modeling and Database Design 296 hrs 17 days Tue 5/3/05 Wed 5/25/05
110 P3c-Review FRSD, TRD and TADD 0 hrs 1 day Tue 5/3/05 Tue 5/3/05
111 P3c-Conduct Data Modeling Sessions To Confirm Modifications 0 hrs 5 days Wed 5/4/05 Tue 5/10/05
112 P3c-Identify and Document Data Model Gaps and Required Changes 0 hrs 5 days Wed 5/4/05 Tue 5/10/05
113 P3c-Prepare Data Model and Database Design Document 0 hrs 5 days Wed 5/11/05 Tue 5/17/05
114 P3c-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Wed 5/18/05 Fri 5/20/05
115 P3c-Review/Submit/Obtain Signoff of Data Model/Database Design Docum 0 hrs 3 days Mon 5/23/05 Wed 5/25/05
116 P3d - Training and Post Implementation Support Plan 480 hrs 31 days Thu 5/12/05 Fri 6/24/05
117 P3d-Clarify and Define Training Needs, Requirements and Audience 0 hrs 5 days Thu 5/12/05 Wed 5/18/05
118 P3d-Conduct Training Analysis 0 hrs 10 days Thu 5/19/05 Thu 6/2/05
119 P3d-Conduct User Assessments 0 hrs 10 days Thu 5/19/05 Thu 6/2/05
120 P3d-Identify Training Modules and Lessons 0 hrs 10 days Thu 5/19/05 Thu 6/2/05
121 P3d-Identify Types of Training Materials to be Developed 0 hrs 10 days Thu 5/19/05 Thu 6/2/05
122 P3d-Identify Training Locations and Resources 0 hrs 10 days Thu 5/19/05 Thu 6/2/05
123 P3d-Prepare Detailed Training Plan and Approach 0 hrs 5 days Fri 6/3/05 Thu 6/9/05
124 P3d-Prepare Post Implementation Support Plan and Approach 0 hrs 3 days Fri 6/10/05 Tue 6/14/05
125 P3d-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Wed 6/15/05 Fri 6/17/05
126 P3d-Review/Submit/Obtain Signoff of Training and Post Implementation S 0 hrs 5 days Mon 6/20/05 Fri 6/24/05
127 P3e - Organization Change Management Pre-Implementation 1,776 hrs 74 days Fri 5/6/05 Fri 8/19/05
128 P3e-Develop Sponsorship 0 hrs 60 days Fri 5/6/05 Mon 8/1/05
129 P3e-Deploy Communication Plan 0 hrs 55 days Fri 5/13/05 Mon 8/1/05
130 P3e-Deploy Change Integration Program 0 hrs 55 days Fri 5/13/05 Mon 8/1/05
131 Create To-Be Process Design 0 hrs 22 days Thu 6/30/05 Mon 8/1/05
132 Assess Skills Gap 0 hrs 6 days Wed 7/6/05 Wed 7/13/05
133 Determine Implementation Approach 0 hrs 4 days Wed 7/6/05 Mon 7/11/05
134 Identify Implementation Barriers 0 hrs 1 day Tue 7/12/05 Tue 7/12/05
135 Develop Implementation Plan 0 hrs 3 days Wed 7/13/05 Fri 7/15/05
136 Refine Change Integration Plan 0 hrs 5 days Mon 7/18/05 Fri 7/22/05
137 Conduct Implementation Readiness 0 hrs 10 days Mon 8/1/05 Fri 8/12/05
138 Refine Implentation Plan 0 hrs 5 days Mon 8/15/05 Fri 8/19/05
139 Refine Training Plan 0 hrs 7 days Mon 7/18/05 Tue 7/26/05
140 Define User Group Structure and Strategy 0 hrs 24 days Tue 7/19/05 Fri 8/19/05
141 Milestone 4 - Detail Design Completed 0 hrs 0 days Wed 5/25/05 Wed 5/25/05
142 Phase 4 - Software Modification and Testing 13,186 hrs 119 days Mon 5/9/05 Tue 10/25/05
143 P4a - Application Configuration/ Development 6,540 hrs 61 days Mon 5/23/05 Wed 8/17/05
144 P4a-Setup Application Environments 1,340 hrs 24 days Fri 7/15/05 Wed 8/17/05
145 P4a-Confirm HW/SW Configuration 0 hrs 3 days Fri 7/15/05 Tue 7/19/05
146 P4a-Order HW/SW For Required Environments 0 hrs 1 day Wed 7/20/05 Wed 7/20/05
147 P4a-Install HW/SW for Required Environments 0 hrs 5 days Thu 8/4/05 Wed 8/10/05
148 P4a-Configure HW/SW for Required Environments 0 hrs 5 days Thu 8/11/05 Wed 8/17/05
149 P4a-Test and Tune HW/SW for Required Environments 0 hrs 5 days Thu 8/11/05 Wed 8/17/05
150 P4a-Complete Code Enhancement and Interface Development Per Modul 0 hrs 60 days Mon 5/23/05 Tue 8/16/05
151 P4a-Complete Database Changes, Loads, Conversions 0 hrs 40 days Tue 6/21/05 Tue 8/16/05
152 P4a-Perform/Document QA Reviews (Developer, Peer, Team) 0 hrs 40 days Tue 6/21/05 Tue 8/16/05
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153 P4a-Conduct Internal Testing (Interface, Integration, Load, Migration, Syst 0 hrs 40 days Tue 6/21/05 Tue 8/16/05
154 P4a-Document Internal Testing 0 hrs 15 days Wed 7/27/05 Tue 8/16/05
155 P4b - User Acceptance Test Plan (Application with Conversion Data) 632 hrs 24 days Mon 5/9/05 Fri 6/10/05
156 P4b-Review Functional Requirements Specification Document 0 hrs 1 day Mon 5/9/05 Mon 5/9/05
157 P4b-Identify State User Acceptance Criteria 0 hrs 5 days Tue 5/10/05 Mon 5/16/05
158 P4b-Prepare a User Acceptance Test Strategy 0 hrs 5 days Tue 5/10/05 Mon 5/16/05
159 P4b-Prepare a User Acceptance Test Plan 0 hrs 5 days Tue 5/10/05 Mon 5/16/05
160 P4b-Create Test Cases for New/Changed Functionality 0 hrs 10 days Tue 5/17/05 Tue 5/31/05
161 P4b-Create Test Cases for Conversion/Data Migration 0 hrs 10 days Tue 5/17/05 Tue 5/31/05
162 P4b-Create Test Cases for Interfaces 0 hrs 10 days Tue 5/17/05 Tue 5/31/05
163 P4b-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Wed 6/1/05 Fri 6/3/05
164 P4b-Review/Submit/Obtain Signoff of UAT Plan 0 hrs 5 days Mon 6/6/05 Fri 6/10/05
165 P4c - Pilot Implementation and Support Plan 220 hrs 25 days Fri 7/15/05 Thu 8/18/05
166 P4c-Identify and Document Pilot Implementation Support Requirements 0 hrs 2 days Fri 7/15/05 Mon 7/18/05
167 P4c-Identify State User Pilot Implementation Support Involvement 0 hrs 5 days Tue 7/19/05 Mon 7/25/05
168 P4c-Prepare Pilot Implementation Support Plan and Approach 0 hrs 10 days Tue 7/26/05 Mon 8/8/05
169 P4c-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Tue 8/9/05 Thu 8/11/05
170 P4c-Review/Submit/Obtain Signoff of Pilot Implementation and Support Pl 0 hrs 5 days Fri 8/12/05 Thu 8/18/05
171 P4d - Training Materials and Documentation 312 hrs 30 days Wed 7/20/05 Tue 8/30/05
172 P4d-Develop Training Materials / Documentation 0 hrs 15 days Wed 7/20/05 Tue 8/9/05
173 P4d-Submit Training Materials / Documentation for Internal Review 0 hrs 2 days Wed 8/10/05 Thu 8/11/05
174 P4d-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Fri 8/12/05 Tue 8/16/05
175 P4d-Review/Submit/Obtain Signoff of Training Materials 0 hrs 5 days Wed 8/17/05 Tue 8/23/05
176 P4d-Produce Training Materials / Documentation for Training 0 hrs 5 days Wed 8/24/05 Tue 8/30/05
177 P4e - Application Manuals and Supporting documentation 1,538 hrs 45 days Fri 8/12/05 Fri 10/14/05
178 P4e-Review FRSD, TDD, RTM 0 hrs 1 day Fri 8/12/05 Fri 8/12/05
179 P4e-Prepare User Manual/documentation 0 hrs 21 days Fri 8/12/05 Mon 9/12/05
180 P4e-Prepare System Administration Manual/documentation 0 hrs 11 days Tue 9/13/05 Tue 9/27/05
181 P4e-Prepare Technical Reference Manual/documentation 0 hrs 5 days Wed 9/28/05 Tue 10/4/05
182 P4e- Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Wed 10/5/05 Fri 10/7/05
183 P4e-Review/Submit/Obtain Signoff of Application (SVRS) Manuals 0 hrs 5 days Mon 10/10/05 Fri 10/14/05
184 P4f - User Acceptance Testing 920 hrs 32 days Thu 8/11/05 Mon 9/26/05
185 P4f- Prepare for UAT and Problem Reporting 0 hrs 5 days Thu 8/11/05 Wed 8/17/05
186 P4f-Train UAT Testers and Other End Users Identified by State 0 hrs 2 days Thu 8/18/05 Fri 8/19/05
187 P4f- Execute UAT 0 hrs 15 days Mon 8/22/05 Mon 9/12/05
188 P4f-Assist in Analyzing Test Results 0 hrs 15 days Mon 8/22/05 Mon 9/12/05
189 P4f-Assist in Documenting Test Findings and Recommendations 0 hrs 15 days Mon 8/22/05 Mon 9/12/05
190 P4f-Communicate Issues/Problems/Resolutions 0 hrs 15 days Mon 8/22/05 Mon 9/12/05
191 P4f- Prepare UAT and Performance Testing Results 0 hrs 5 days Thu 9/8/05 Wed 9/14/05
192 P4f- Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Thu 9/15/05 Mon 9/19/05
193 P4f- Review/Submit/Obtain Signoff of UAT and Performance Testing Resu 0 hrs 5 days Tue 9/20/05 Mon 9/26/05
194 P4g- Establish Managed Server Sites 1,920 hrs 50 days Tue 6/21/05 Tue 8/30/05
195 P4g- Establish Managed Primary Server Site 960 hrs 50 days Tue 6/21/05 Tue 8/30/05
196 P4g- Develop Primary Site Requirements 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
197 P4g- Prepare Primary Site Plan 0 hrs 3 days Wed 7/6/05 Fri 7/8/05
198 P4g- Set-up server Location 0 hrs 5 days Mon 7/11/05 Fri 7/15/05
199 P4g- Order HW and Additiontal Equipment 0 hrs 15 days Wed 7/20/05 Tue 8/9/05
200 P4g- Install Equipment 0 hrs 10 days Wed 8/10/05 Tue 8/23/05
201 P4g- Inspect and Certify Site 0 hrs 5 days Wed 8/24/05 Tue 8/30/05
202 P4g- Establish Standby Site 960 hrs 50 days Tue 6/21/05 Tue 8/30/05
203 P4g- Develop Standby Site Requirements 0 hrs 10 days Tue 6/21/05 Tue 7/5/05
204 P4g- Prepare Standby Site Plan 0 hrs 3 days Wed 7/6/05 Fri 7/8/05
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205 P4g- Set-up server Location 0 hrs 5 days Mon 7/11/05 Fri 7/15/05
206 P4g- Order HW and Additiontal Equipment 0 hrs 15 days Wed 7/20/05 Tue 8/9/05
207 P4g- Install Equipment 0 hrs 10 days Wed 8/10/05 Tue 8/23/05
208 P4g- Inspect and Certify Site 0 hrs 5 days Wed 8/24/05 Tue 8/30/05
209 P4h - Organizational Change Management Implementation 1,104 hrs 46 days Mon 8/22/05 Tue 10/25/05
210 P4h-Execute Implementation Plan 0 hrs 46 days Mon 8/22/05 Tue 10/25/05
211 P4h-Initiate Training Program 0 hrs 45 days Tue 8/23/05 Tue 10/25/05
212 P4h-Continue/Refine Communication Plan 0 hrs 45 days Tue 8/23/05 Tue 10/25/05
213 P4h-Continue/Refine Change Integration Plan 0 hrs 45 days Tue 8/23/05 Tue 10/25/05
214 P4h-Apply Pain Management 0 hrs 45 days Tue 8/23/05 Tue 10/25/05
215 P4h-Monitor Baseline Assessments 0 hrs 45 days Tue 8/23/05 Tue 10/25/05
216 Milestone 5 - User Acceptance of Full Function Application Be 0 hrs 0 days Fri 8/19/05 Fri 8/19/05
217 Milestone 6 - User Acceptance of Full Function Application Co 0 hrs 0 days Mon 9/26/05 Mon 9/26/05
218 Phase 5 - Pilot Implementation 3,944 hrs 57 days Thu 8/18/05 Mon 11/7/05
219 P5a - Pilot Selection and Training 864 hrs 21 days Thu 8/18/05 Fri 9/16/05
220 P5a-Review Pilot Implementation and Support Plan 0 hrs 1 day Thu 8/18/05 Thu 8/18/05
221 P5a-Prepare Pilot Selection Criteria with State Assistance 0 hrs 5 days Fri 8/19/05 Thu 8/25/05
222 P5a-Identify Pilot Sites 0 hrs 3 days Fri 8/26/05 Tue 8/30/05
223 P5a-Communicate Pilot Site Selection 0 hrs 3 days Wed 8/31/05 Fri 9/2/05
224 P5a-Provide Onsite Training to Pilot Site Users 0 hrs 5 days Tue 9/6/05 Mon 9/12/05
225 P5a-Conduct Pilot Site Training Evaluations and Document Findings 0 hrs 1 day Tue 9/13/05 Tue 9/13/05
226 P5a-Review/Submit/Obtain Signoff of Pilot Site Training Results 0 hrs 3 days Wed 9/14/05 Fri 9/16/05
227 P5b - Pilot Installation and Support 3,080 hrs 48 days Wed 8/31/05 Mon 11/7/05
228 P5b-Verify HW/SW for Production Site 0 hrs 2 days Wed 8/31/05 Thu 9/1/05
229 P5b-Convert/Migrate Pilot Site Data to SVRS 0 hrs 10 days Tue 9/27/05 Mon 10/10/05
230 P5b-Execute Pilot Implementation Plan - Full Production System 0 hrs 15 days Tue 10/11/05 Mon 10/31/05
231 P5b-Provide Support 0 hrs 15 days Tue 10/11/05 Mon 10/31/05
232 P5b-Document Pilot Results 0 hrs 15 days Tue 10/11/05 Mon 10/31/05
233 P5b-Distribute/Review Pilot Implementation Results with Key Stakeholders 0 hrs 5 days Tue 10/25/05 Mon 10/31/05
234 P5b-Review/Submit/Obtain Signoff of Pilot Site Results for Full Implement 0 hrs 5 days Tue 11/1/05 Mon 11/7/05
235 Milestone 7 - Production Installation Certification 0 hrs 0 days Thu 9/1/05 Thu 9/1/05
236 Milestone 8 - Pilot Site Implementation Completed 0 hrs 0 days Mon 11/7/05 Mon 11/7/05
237 Phase 6 - Staged Rollout and Deployment - Remaining Sites 2,980 hrs 29 days Tue 11/8/05 Mon 12/19/05
238 P6a - Training and Assessment Survey for Full Production 1,040 hrs 29 days Tue 11/8/05 Mon 12/19/05
239 P6a-Review Training and Post Implementation Support Plan 0 hrs 4 days Tue 11/8/05 Fri 11/11/05
240 P6a-Training of End Users by Groups 0 hrs 20 days Mon 11/14/05 Mon 12/12/05
241 P6a-Review/Submit/Obtain Signoff of Full Implementation Training Results 0 hrs 5 days Tue 12/13/05 Mon 12/19/05
242 P6b - Full Deployment and Production Implementation Tracking 1,940 hrs 29 days Tue 11/8/05 Mon 12/19/05
243 P6b- Execute Rollout Plan (Grouped Sites) 1,940 hrs 29 days Tue 11/8/05 Mon 12/19/05
244 P6b-Update System Software with Pilot Fixes 0 hrs 2 days Tue 11/8/05 Wed 11/9/05
245 P6b-Election Avoidance Period 0 hrs 4 days Tue 11/8/05 Fri 11/11/05
246 P6b-Perform Conversion/Migration of Group 1 0 hrs 5 days Mon 11/14/05 Fri 11/18/05
247 P6b-Perform Conversion/Migration of Group 2 0 hrs 5 days Mon 11/21/05 Mon 11/28/05
248 P6b-Perform Conversion/Migration of Group 3 0 hrs 5 days Tue 11/29/05 Mon 12/5/05
249 P6b-Perform Conversion/Migration of Group 4 0 hrs 5 days Tue 12/13/05 Mon 12/19/05
250 P6b-Review/Submit/Obtain Signoff of Full Implementation Results 0 hrs 15 days Tue 11/29/05 Mon 12/19/05
251 Milestone 9 - All Users Trained 0 hrs 0 days Mon 12/12/05 Mon 12/12/05
252 Milestone 10 - Implementation Complete to all Sites 0 hrs 0 days Mon 12/19/05 Mon 12/19/05
253 Phase 7 - Conversion and Interface 14,444 hrs 197 days Mon 3/14/05 Mon 12/19/05
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254 P7a - Data Conversion 9,344 hrs 197 days Mon 3/14/05 Mon 12/19/05
255 P7a1 - Data Conversion and Migration Plan 384 hrs 17 days Mon 3/14/05 Tue 4/5/05
256 P3e-Review State's Data Conversion Requirements 0 hrs 1 day Mon 3/14/05 Mon 3/14/05
257 P3e-Develop Overall Conversion Strategy/Plan 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
258 P3e-Develop Data Dictionary and Standards for each data source 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
259 P3e-Develop Detailed Mapping from each data source to State Stand 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
260 P3e-Develop Detailed Mapping from State Standard to ElectioNet Da 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
261 P3e-Develop Detailed Data Migration Plan 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
262 P3e-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Tue 3/29/05 Thu 3/31/05
263 P3e-Review/Submit/Obtain Signoff of Conversion/Migration Plan 0 hrs 3 days Fri 4/1/05 Tue 4/5/05
264 P7a2 - Data Conversion Results Cycle 1 2,560 hrs 35 days Wed 4/6/05 Tue 5/24/05
265 p7a2 - Collect data from each data source 0 hrs 30 days Wed 4/6/05 Tue 5/17/05
266 P7a2 - Data Conversion program Development 0 hrs 15 days Wed 4/6/05 Tue 4/26/05
267 P7a2-Complete Code Enhancement and Interface Development Per 0 hrs 15 days Wed 4/6/05 Tue 4/26/05
268 P7a2-Complete Database Changes, Loads, Conversions 0 hrs 15 days Wed 4/6/05 Tue 4/26/05
269 P7a2-Perform/Document QA Reviews (Developer, Peer, Team) 0 hrs 15 days Wed 4/6/05 Tue 4/26/05
270 P7a2-Conduct Internal Testing (Interface, Integration, Load, Migration 0 hrs 15 days Wed 4/6/05 Tue 4/26/05
271 P7a2 - Process Data through Conversion Programs 0 hrs 15 days Wed 4/27/05 Tue 5/17/05
272 P7a2 - Distribute Cycle reports to each data source contact person 0 hrs 5 days Wed 5/18/05 Tue 5/24/05
273 P7a3 - Data Conversion Results Cycle 2 2,880 hrs 90 days Wed 5/25/05 Fri 9/30/05
274 P7a3-Complete Database Changes, Loads, Conversions 0 hrs 15 days Wed 5/25/05 Wed 6/15/05
275 P7a3-Perform/Document QA Reviews (Developer, Peer, Team) 0 hrs 15 days Wed 5/25/05 Wed 6/15/05
276 P7a3-Conduct Internal Testing (Interface, Integration, Load, Migration 0 hrs 15 days Wed 5/25/05 Wed 6/15/05
277 p7a2 - Collect data from each data source 0 hrs 75 days Thu 6/16/05 Fri 9/30/05
278 P7a3 - Process Data through Conversion Programs 0 hrs 70 days Thu 6/23/05 Fri 9/30/05
279 P7a3 - Distribute Cycle reports to each data source contact person 0 hrs 70 days Thu 6/23/05 Fri 9/30/05
280 P7a4 - Data Conversion Results Cycle 3 3,520 hrs 74 days Tue 9/6/05 Mon 12/19/05
281 Pilot Sites 1,100 hrs 25 days Tue 9/6/05 Mon 10/10/05
282 p7a4 - Collect data from each Pilot data source 0 hrs 12 days Tue 9/6/05 Wed 9/21/05
283 P7a4 - Process Data through Conversion Programs 0 hrs 5 days Tue 9/27/05 Mon 10/3/05
284 P7a4 - Distribute Final Implementation Conversion reports to Pilo 0 hrs 5 days Tue 10/4/05 Mon 10/10/05
285 Staged Rollout per Site 2,420 hrs 25 days Mon 11/14/05 Mon 12/19/05
286 p7a4 - Collect data from Rollout data source 0 hrs 20 days Mon 11/14/05 Mon 12/12/05
287 P7a4 - Process Data through Conversion Programs 0 hrs 25 days Mon 11/14/05 Mon 12/19/05
288 P7a4 - Distribute Final Implementation Conversion reports to Ro 0 hrs 20 days Mon 11/21/05 Mon 12/19/05
289 P7b - Interface 5,100 hrs 143 days Tue 3/15/05 Tue 10/4/05
290 P7b1 - External Interface Design Document 800 hrs 48 days Tue 3/15/05 Thu 5/19/05
291 P7b1-Conduct Integration JAD Sessions with Relevant Parties 0 hrs 10 days Tue 3/15/05 Mon 3/28/05
292 P7b1-Prepare High-level Data Flow Diagrams for Interfaces 0 hrs 10 days Tue 3/29/05 Mon 4/11/05
293 P7b1-Prepare External Interface Integration Design Document 0 hrs 10 days Tue 4/12/05 Mon 4/25/05
294 P7b1-Develop Conceptual Definition of Module Interfaces and NW In 0 hrs 10 days Tue 4/26/05 Mon 5/9/05
295 P7b1-Distribute/Review/Revise with Key Stakeholders 0 hrs 3 days Tue 5/10/05 Thu 5/12/05
296 P7b1-Review/Submit/Obtain Signoff of External Interface Design Doc 0 hrs 5 days Fri 5/13/05 Thu 5/19/05
297 P7b2 Interface testing results document 4,300 hrs 95 days Fri 5/20/05 Tue 10/4/05
298 P7b2 - External Interface Development 0 hrs 95 days Fri 5/20/05 Tue 10/4/05
299 P7b2-Conduct Internal Testing (Interface, Integration) 0 hrs 25 days Tue 8/30/05 Tue 10/4/05
300 P7b2-Document Internal Testing 0 hrs 20 days Wed 9/7/05 Tue 10/4/05
301 Phase 8 - Project Close-out and Transition to Maintenance and 15,744 hrs 311 days Tue 10/11/05 Fri 12/29/06
302 P8w - Warranty Support 13,452 hrs 311 days Tue 10/11/05 Fri 12/29/06
303 P8w-Provide Full Application and Help Desk Support thru next election ful 13,452 hrs 311 days Tue 10/11/05 Fri 12/29/06
304 P8a - Organizational Change Management Post-Implementation 1,032 hrs 43 days Wed 10/26/05 Tue 12/27/05
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305 P8a-Close / Transfer Issues 0 hrs 10 days Wed 10/26/05 Tue 11/8/05
306 P8a-Capture Feedback 0 hrs 23 days Wed 11/9/05 Mon 12/12/05
307 P8a-Update Change History 0 hrs 10 days Tue 12/13/05 Tue 12/27/05
308 P8b - Final System and Technical Documentation 900 hrs 25 days Tue 12/20/05 Wed 1/25/06
309 P8b-Update ERD 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
310 P8b-Update Data Dictionary 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
311 P8b-Update Module Descriptions 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
312 P8b-Update Data Flow Diagram 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
313 P8b-Update Network Diagram 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
314 P8b-Update Server and Client HW requirements 0 hrs 20 days Tue 12/20/05 Wed 1/18/06
315 P8b-Review/Submit/Obtain Signoff of Final System and Technical Docume 0 hrs 5 days Thu 1/19/06 Wed 1/25/06
316 P8c - Final User Manuals 352 hrs 25 days Tue 11/8/05 Tue 12/13/05
317 P8c-Update User Manuals 0 hrs 20 days Tue 11/8/05 Tue 12/6/05
318 P8c-Update System Administration Manual 0 hrs 20 days Tue 11/8/05 Tue 12/6/05
319 P8c-Update Training Manuals (If Required) 0 hrs 7 days Tue 11/8/05 Wed 11/16/05
320 P8c-Update SW License and Maintenance Contracts 0 hrs 7 days Tue 11/8/05 Wed 11/16/05
321 P8c-Review/Submit/Obtain Signoff of Final User Manuals 0 hrs 5 days Wed 12/7/05 Tue 12/13/05
322 P8d - Project Wrap-up 8 hrs 5 days Thu 1/26/06 Wed 2/1/06
323 P8d-Perform Project Close Out Activities 8 hrs 1 day Thu 1/26/06 Thu 1/26/06
324 P8d-Deliver Maintenance Support Plan 0 hrs 1 day Thu 1/26/06 Thu 1/26/06
325 P8d-Submit Final Project Acceptance Form and Obtain Final Project Signo 0 hrs 5 days Thu 1/26/06 Wed 2/1/06
326 Milestone 11 - Project Close-out and Transition to Maintenanc 0 hrs 0 days Wed 2/1/06 Wed 2/1/06
327 Ongoing Project Management 3,275 hrs 235 days Tue 3/1/05 Tue 1/31/06
328 TM1 - Transition Management Oversite 220 hrs 210 days Tue 3/1/05 Fri 12/23/05
329 TM1- Transition Mangement Oversite Activities 0 hrs 210 days Tue 3/1/05 Fri 12/23/05
330 PM1 - Program/Project Management (Month 1) 294 hrs 23 days Tue 3/1/05 Thu 3/31/05
331 PM1-Program/Project Manager Activities 264 hrs 23 days Tue 3/1/05 Thu 3/31/05
332 PM1-Productivity Management Activities 30 hrs 23 days Tue 3/1/05 Thu 3/31/05
333 PM1-Attend Weekly Project Team Meetings 0 hrs 23 days Tue 3/1/05 Thu 3/31/05
334 PM1-Complete Individual Weekly Timesheet Status Report 0 hrs 23 days Tue 3/1/05 Thu 3/31/05
335 PM1-Client Status Meetings 0 hrs 23 days Tue 3/1/05 Thu 3/31/05
336 PM1-Obtain Client Signoff 0 hrs 23 days Tue 3/1/05 Thu 3/31/05
337 PM2 - Program/Project Management (Month 2) 268 hrs 21 days Fri 4/1/05 Fri 4/29/05
338 PM2-Program/Project Manager Activities  238 hrs 21 days Fri 4/1/05 Fri 4/29/05
339 PM2-Productivity Management Activities  30 hrs 21 days Fri 4/1/05 Fri 4/29/05
340 PM2-Attend Weekly Project Team Meetings  0 hrs 21 days Fri 4/1/05 Fri 4/29/05
341 PM2-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Fri 4/1/05 Fri 4/29/05
342 PM2-Client Status Meetings  0 hrs 21 days Fri 4/1/05 Fri 4/29/05
343 PM2-Obtain Client Signoff  0 hrs 21 days Fri 4/1/05 Fri 4/29/05
344 PM3 - Program/Project Management (Month 3) 268 hrs 21 days Mon 5/2/05 Tue 5/31/05
345 PM3-Program/Project Manager Activities  238 hrs 21 days Mon 5/2/05 Tue 5/31/05
346 PM3-Productivity Management Activities  30 hrs 21 days Mon 5/2/05 Tue 5/31/05
347 PM3-Attend Weekly Project Team Meetings  0 hrs 21 days Mon 5/2/05 Tue 5/31/05
348 PM3-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Mon 5/2/05 Tue 5/31/05
349 PM3-Client Status Meetings  0 hrs 21 days Mon 5/2/05 Tue 5/31/05
350 PM3-Obtain Client Signoff  0 hrs 21 days Mon 5/2/05 Tue 5/31/05
351 PM4 - Program/Project Management (Month 4) 281 hrs 22 days Wed 6/1/05 Thu 6/30/05
352 PM4-Program/Project Manager Activities  251 hrs 22 days Wed 6/1/05 Thu 6/30/05
353 PM4-Productivity Management Activities  30 hrs 22 days Wed 6/1/05 Thu 6/30/05
354 PM4-Attend Weekly Project Team Meetings  0 hrs 22 days Wed 6/1/05 Thu 6/30/05
355 PM4-Complete Individual Weekly Timesheet Status Report  0 hrs 22 days Wed 6/1/05 Thu 6/30/05
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356 PM4-Client Status Meetings  0 hrs 22 days Wed 6/1/05 Thu 6/30/05
357 PM4-Obtain Client Signoff  0 hrs 22 days Wed 6/1/05 Thu 6/30/05
358 PM5 - Program/Project Management (Month 5) 260 hrs 20 days Fri 7/1/05 Fri 7/29/05
359 PM5-Program/Project Manager Activities  230 hrs 20 days Fri 7/1/05 Fri 7/29/05
360 PM5-Productivity Management Activities  30 hrs 20 days Fri 7/1/05 Fri 7/29/05
361 PM5-Attend Weekly Project Team Meetings  0 hrs 20 days Fri 7/1/05 Fri 7/29/05
362 PM5-Complete Individual Weekly Timesheet Status Report  0 hrs 20 days Fri 7/1/05 Fri 7/29/05
363 PM5-Client Status Meetings  0 hrs 20 days Fri 7/1/05 Fri 7/29/05
364 PM5-Obtain Client Signoff  0 hrs 20 days Fri 7/1/05 Fri 7/29/05
365 PM6 - Program/Project Management (Month 6) 294 hrs 23 days Mon 8/1/05 Wed 8/31/05
366 PM6-Program/Project Manager Activities  264 hrs 23 days Mon 8/1/05 Wed 8/31/05
367 PM6-Productivity Management Activities  30 hrs 23 days Mon 8/1/05 Wed 8/31/05
368 PM6-Attend Weekly Project Team Meetings  0 hrs 23 days Mon 8/1/05 Wed 8/31/05
369 PM6-Complete Individual Weekly Timesheet Status Report  0 hrs 23 days Mon 8/1/05 Wed 8/31/05
370 PM6-Client Status Meetings  0 hrs 23 days Mon 8/1/05 Wed 8/31/05
371 PM6-Obtain Client Signoff  0 hrs 23 days Mon 8/1/05 Wed 8/31/05
372 PM7 - Program/Project Management (Month 7) 278 hrs 21 days Thu 9/1/05 Fri 9/30/05
373 PM7-Program/Project Manager Activities  248 hrs 21 days Thu 9/1/05 Fri 9/30/05
374 PM7-Productivity Management Activities  30 hrs 21 days Thu 9/1/05 Fri 9/30/05
375 PM7-Attend Weekly Project Team Meetings  0 hrs 21 days Thu 9/1/05 Fri 9/30/05
376 PM7-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Thu 9/1/05 Fri 9/30/05
377 PM7-Client Status Meetings  0 hrs 21 days Thu 9/1/05 Fri 9/30/05
378 PM7-Obtain Client Signoff  0 hrs 21 days Thu 9/1/05 Fri 9/30/05
379 PM8 - Program/Project Management (Month 8) 278 hrs 21 days Mon 10/3/05 Mon 10/31/05
380 PM8-Program/Project Manager Activities  248 hrs 21 days Mon 10/3/05 Mon 10/31/05
381 PM8-Productivity Management Activities  30 hrs 21 days Mon 10/3/05 Mon 10/31/05
382 PM8-Attend Weekly Project Team Meetings  0 hrs 21 days Mon 10/3/05 Mon 10/31/05
383 PM8-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Mon 10/3/05 Mon 10/31/05
384 PM8-Client Status Meetings  0 hrs 21 days Mon 10/3/05 Mon 10/31/05
385 PM8-Obtain Client Signoff  0 hrs 21 days Mon 10/3/05 Mon 10/31/05
386 PM9 - Program/Project Management (Month 9) 278 hrs 21 days Tue 11/1/05 Wed 11/30/05
387 PM9-Program/Project Manager Activities  248 hrs 21 days Tue 11/1/05 Wed 11/30/05
388 PM9-Productivity Management Activities  30 hrs 21 days Tue 11/1/05 Wed 11/30/05
389 PM9-Attend Weekly Project Team Meetings  0 hrs 21 days Tue 11/1/05 Wed 11/30/05
390 PM9-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Tue 11/1/05 Wed 11/30/05
391 PM9-Client Status Meetings  0 hrs 21 days Tue 11/1/05 Wed 11/30/05
392 PM9-Obtain Client Signoff  0 hrs 21 days Tue 11/1/05 Wed 11/30/05
393 PM10 - Program/Project Management (Month 10) 278 hrs 21 days Thu 12/1/05 Fri 12/30/05
394 PM10-Program/Project Manager Activities  248 hrs 21 days Thu 12/1/05 Fri 12/30/05
395 PM10-Productivity Management Activities  30 hrs 21 days Thu 12/1/05 Fri 12/30/05
396 PM10-Attend Weekly Project Team Meetings  0 hrs 21 days Thu 12/1/05 Fri 12/30/05
397 PM10-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Thu 12/1/05 Fri 12/30/05
398 PM10-Client Status Meetings  0 hrs 21 days Thu 12/1/05 Fri 12/30/05
399 PM10-Obtain Client Signoff  0 hrs 21 days Thu 12/1/05 Fri 12/30/05
400 PM11 - Program/Project Management (Month 11) 278 hrs 21 days Tue 1/3/06 Tue 1/31/06
401 PM11-Program/Project Manager Activities  248 hrs 21 days Tue 1/3/06 Tue 1/31/06
402 PM11-Productivity Management Activities  30 hrs 21 days Tue 1/3/06 Tue 1/31/06
403 PM11-Attend Weekly Project Team Meetings  0 hrs 21 days Tue 1/3/06 Tue 1/31/06
404 PM11-Complete Individual Weekly Timesheet Status Report  0 hrs 21 days Tue 1/3/06 Tue 1/31/06
405 PM11-Client Status Meetings  0 hrs 21 days Tue 1/3/06 Tue 1/31/06
406 PM11-Obtain Client Signoff  0 hrs 21 days Tue 1/3/06 Tue 1/31/06
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407 Comprehensive Full Service Support 11,360 hrs 260 days Fri 12/29/06 Mon 12/31/07
408 Pms - Maintenance & Support Plan per Agreement 11,360 hrs 260 days Fri 12/29/06 Mon 12/31/07
409 Pms1 - Maintenance & Support Plan per Agreement - 2007 11,360 hrs 260 days Fri 12/29/06 Mon 12/31/07
410 Pms1-Execute Software License and Maintenance Contract 0 hrs 367 edays Fri 12/29/06 Mon 12/31/07
411 Pms1-Provide Full Application and Help Desk Support 11,360 hrs 367 edays Fri 12/29/06 Mon 12/31/07
412 Milestone 12 - Maintenance and Support Complete 0 hrs 0 days Mon 12/31/07 Mon 12/31/07
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